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To Whom It May Concern: 

Pursuant to Form 486 Instructions dated July, 2001 regarding filing deadline 
requirements for Funding Year 4, Systems Concepts, Inc. respedully requests 
that the funding reduction that was made in the amount of $2,911,813.67 be 
restored to the full funding commitment amount of $3,882,418.22 awarded to 
Chicago Public Schools in a Funding Commitment Decision Letter dated February 
8, 2002. 

The above-referenced funding commitment for internal connections was issued 
by the Schools and Libraries Division on February 8, 2002. The Form 486 
Instructions for "When to File" a Form 486, "Receipt of Service Confirmation 
Form" state on page 7, Item (2)(b) that "If your services start after October 28, 
2001, your Form 486 must be postmarked no later than 120 days after the 
Service Start Date or 120 days after the date of the Funding Commitment 
Decision Letter, whichever is later, in order for discounts to be paid retroactively 
to the Service Start Date." This filing requirement is further explained in an 
example (Situation # 4, Funding Year 4) provided on page 10 of the Form 486 
Instructions. "The Billed Entity must complete Form 486, including the 
certification(s) in Item ( l l ) ,  and postmark the Form 486 no later than 120 days 
after the Service Start Date featured on Form 486." 

The Service Start Date indicated on the Form 486 was August 1, 2002. Since 
the Service Start Date on the Form 486 (August 1, 2002) was later than the 
Funding Commitment Decision Letter date (February 8, 2002), it is our 
understanding from the instructions cited above that the Form 486 was required 
to be postmarked no later than 120 days after the Service Start Date. The Form 
486 was postmarked on August 7, 2002-just 6 calendar days after the Service 
Start Date thereby meeting the filing deadline requirements for the Form 486. 

However, although the Form 486 had been timely filed, when we received the 
Form 486 Notification letter dated August 28, 2002, the funding commitment 
had been reduced from $3,882,418.22 to $970,604.55. The commitment 
synopsis indicated that the Service Start date had been changed from 8/1/02 (as 
indicated on the Form 486) to 4/9/02. We believe that these funds were 
incorrectly reduced and are asking that they be restored in order for System 
Concepts, Inc. to complete the installation of the internal connections project 
awarded to Chicago Public Schools. It appears as though the consequence of 
not submitting the Form 486 within 120 days of the service start date (see Form 
486 Instructions, Situation # 4, paragraph 3) was incorrectly applied by SLD 
given that Chicago Public Schools did, indeed, meet the timeline requirement for 
filing Form 486. 
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As the service provider for this FRN for Chicago Public Schools, we were unable 
to move forward with this installation for Chicago Public Schools until they 
received their Funding Commitment Decision Letter. That letter was dated on 
February 8, 2002, almost seven months after the start of Funding Year 4. 
Although the funding commitment was not received until very late in the Funding 
Year, our company moved forward in good faith to provide the installation of the 
project that had been approved by the SLD. When we received the Form 486 
Notification Letter dated August 28, 2002 regarding the reduction in funds, we 
immediately ceased work on the project and informed our suppliers not to 
further manufacture or ship products. As you can imagine, we have a great deal 
of time and financial resources invested in this multi-million dollar project. 
Having to cease installation of this project after the August 28 funding reduction 
notification has caused us a great deal of financial hardship not to mention the 
inability to complete the project for Chicago Public Schools. 

I n  discussing this dilemma with Chicago Public Schools, we first made sure that 
the filing requirements for the Form 486 had been met (see above). During 
those discussions, however, it has come to our attention that the Form 471 was 
incorrectly completed to identify the services requested as "recurring" services 
rather than as "non-recurring services." The required Item 21 "Description of 
Services" attachment to the Form 471, however, clearly indicates a one-time 
total annual cost for providing the video distribution system as a non-recurring 
service. A copy of the Form 471, Item 21 Attachment is enclosed for your 
review. 

The fact that the funding request (Form 471) was submitted to the SLD as 
something other than the way in which System Concepts, Inc. presented the bid 
in response to Chicago Public Schools bid request was not apparent to us in any 
of the information we received from the SLD. Neither the Receipt 
Acknowledgement Letter nor the Funding Commitment Decision Letter contains 
information that would have allowed us as the service provider to identify and 
rectify this error. Our bid, in response to Chicago Public School's request, was 
for the one-time installation of a video distribution system, not for a recurring 
service, and we moved forward in good faith to provide that system. 
Furthermore, a Form 500 was filed to extend the contract expiration date from 
June 30, 2002 to September 30, 2002 so that the additional time during the 
summer months could be used to install the project. The Form 500 Notification 
letter from the SLD dated May 8, 2002, acknowledges the adjustment of the 
contract expiration date to September 30, 2002 to cover the implementation 
period for non-recurring services, showing that the SLD clearly understood that 
the service being provided was a non-recurring service. Had this FRN been for a 
recurring service, a funding request would have been required in Funding Year 5 
rather than seeking a Form 500 contract extension for Funding Year 4. 
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In summary, we believe that the initial error in completing Form 471, Items 23 
(a) through (e) rather than (f) through (h) may have led to the reduction of 
funds since the 8/1/02 service start date on the Form 486 may have been seen 
by the SLD as outside the implementation period for the funding year. We 
would ask the FCC, however, to consider the supporting Item 21 documentation 
that was submitted with the Form 471 and the Form 500 contract expiration 
extension approval, both of which correctly support the provision of a “non- 
recurring” service, and to restore the full amount of the original funding 
commitment necessary for the completion of the project. 

Given that the funding commitment was not made until 7 months after the start 
of the funding year and that the funding reduction was not made until fourteen 
months after the beginning of the funding year, we are requesting that the FCC 
consider the significant hardship that this causes both our company and the 
Chicago Public Schools. We request that the funds that were originally awarded 
to Chicago Public Schools for this video distribution system be restored so that 
System Concepts, Inc. can complete this project. We believe that doing so best 
serves the public interest and is consistent with the intent of the E-rate program. 

We appreciate your consideration of our request. 

Respectfully, 
r, ,. 

Cyhhia Nielsen-Morgan 
President and C.E.0 

i 

Enclosure 



ITEM 21 - DESCRIPTION OF SERVICES 

CHICAGO PUBLIC SCHOOLS 

Note: No. I10 VAC wiring, boxes or raceway are included in rhis quote 
* Indicates Eligible Items 


